DATE: January 27, 2005
TO: Subregional Coordinator’s Group
FROM: Frank Wen, Senior Economist, (213) 236-1854, wen@scag.ca.qgov

SUBJECT: RTP Growth Forecast Update Process

The current FY 04-05 OWP 05-055 requires Community Development Division to start the 2007 RTP
growth forecasting process. Asin previous forecasts, Community, Economic and Human Devel opment
Committee will oversee the RTP Growth Forecasting Update Process. Staff will work closely with
subregions and subregional coordinators to move the process forward, and report key development and
progress to Planning & Programming Technical Advisory Committee.

Community Development staff have started key preparation works from last July in order to lay the
foundations to complete the RTP growth forecast update. Those preparation works, some still on-going,
include devel oping 2000/2003 socioeconomic data for transportation modeling improvement, update and
validation, coordinating with transportation analysis, programming, modeling and growth visioning staff on
amaster schedule for completion of RTP/EIR. Given the recent movement of accelerating the RTP update
process, staff prepared the accelerated work schedule for developing the RTP growth forecast update.

In light of the most recent socioeconomic trends and data at macro and region/county/city levels, itis
expected that RTP growth forecast update will require only minor update/adjustment from the adopted 2004
RTP growth forecast. Thus, built upon the consensus reached for 2004 RTP Growth Forecast, staff envision
the public participation and outreach process will just require quick consultations with forecasting experts,
stakeholders, and simple reviews from subregions and local jurisdictions. Finally, the implementation of
growth visioning strategies and their monitoring will provide inputs to refine growth distributions. Staff will
formally present these findings and evidences in a separate meeting.

The major milestones of the Accelerated RTP Growth Forecast Update Process to be completed by July
2006 include:

April 2005: Survey Local Jurisdictions on the 2004 RTP Growth Forecast.

April 2005: Draft 2006 RTP Growth Forecast Update of no-project forecast at region and county level.

June 2005: Draft 2006 RTP Growth Forecast Update of no-project forecast at City/Small Arealevel.

June 2005: Expert Workshop on Draft 2006 RTP Growth Forecast Update of no-project forecast (Staff

Presentation).

= August 2005: Subregiona Review of Draft 2006 RTP Growth Forecast Update.

= September 2005: Final Draft 2006 RTP Growth Forecast Update of no-project growth forecast

= QOctober 2005: CEHD action to proceed the development of Draft 2006 RTP/EIR Growth Forecast
Alternatives

= January 2006: Final Draft 2006 RTP Growth Forecast Update of Growth Forecast Alternatives

= June 2006: CEHD action to release Draft 2006 RTP/EIR Growth Forecast

= July 2006: CEHD action to adopt the 2006 RTP/EIR Growth Forecast.
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